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ESTIMATE RUN 07/23/2021

ESTIMATE SUMMARY 15:30:40

CONTID: C23186         ESTIMATE NO: 0001 PROG 2005

PCN: 23186-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85/O STREET INTERSECTION IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0853-120                     

US85/O STREET INTERSECTION IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,933,944.16 PARTICIPATING $ $ 154,904.17

AWARD PROJECT AMT: 1,710,210.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,959.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.17

WORK DAYS

WORK DAYS

8.01%

1,779,039.99

154,904.17

154,904.17

150,945.11

$

$

$

$

154,904.17

0.00

154,904.17

0.00

154,904.17

-3,959.06

0.00

150,945.11

0.00

AMOUNT DUE 150,945.11 150,945.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 150,945.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/14/2021

06/14/2021

06/30/2021

04/29/2021

05/13/2021

05/26/2021

06/14/2021
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

3,966.001.000

3,966.00

1.000

L S 

3,966.00000

0010 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

859.000

SY  

10.01000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

929.000

SF  

3.98000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

212.00000

0025 Removal of Fence 0.000

381.000

202-01000  
 

762.00381.000

762.00

381.000

LF  

2.00000

0030 Unsuitable Material 0.000

10,572.000

203-00050  
 

52,754.2810,572.000

52,754.28

11,704.000

CY  

4.99000

0035 Embankment Material (Complete In Place) 0.000

3,448.000

203-00060  
 

33,445.603,448.000

33,445.60

3,515.000

CY  

9.70000

0040 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

7,001.000

CY  

18.10000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

113.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

15.000

HOUR

113.00000

0055 *Potholing 0.000

9.000

203-01597  
 

1,800.009.000

1,800.00

20.000

HOUR

200.00000



CONTID: C23186         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

40.000

HOUR

225.00000

0065 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

67.000

CY  

46.00000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,824.000

CY  

4.00000

0075 Stockpile Topsoil 0.000

4,824.000

207-00210  
 

14,520.244,824.000

14,520.24

4,824.000

CY  

3.01000

0080 *Erosion Log Type 1 (12 Inch) 0.000

689.000

208-00002  
 

2,845.57689.000

2,845.57

2,665.000

LF  

4.13000

0085 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

186.000

LF  

6.36000

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

95.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

100.00000

0110 Erosion Control Management 0.000

4.000

208-00207  
 

400.004.000

400.00

60.000

DAY 

100.00000
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.980

ACRE

503.50000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.980

ACRE

2,575.80000

0125 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.520

ACRE

869.20000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

704.000

LB  

3.07000

0135 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

11,879.000

SY  

2.57000

0140 Aggregate Base Course (Class 5) 0.000

0.000

304-05000  
 

0.000.000

0.00

807.000

TON 

18.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4,238.000

TON 

17.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

649.000

TON 

101.76000

0155 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

7,018.000

SY  

76.61000

0160 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

2,243.000

SY  

80.91000

0165 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

326.000

SY  

1.00000
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

15,283.000

SY  

2.10000

0175 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

133.000

CY  

113.01000

0180 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

6.000

CY  

556.50000

0185 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

19.000

CY  

1,060.00000

0190 15 Inch Reinforced Concrete Pipe 0.000

0.000

603-01150  
 

0.000.000

0.00

192.000

LF  

72.99000

0195 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

70.000

LF  

83.99000

0200 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

49.000

LF  

119.00000

0205 30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

0.000.000

0.00

89.000

LF  

151.00000

0210 23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

0.000.000

0.00

160.000

LF  

125.00000

0215 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

5.000

EACH

3,000.00000

0220 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

3,237.00000
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

3,411.00000

0230 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

3,740.00000

0235 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

2.000

EACH

3,531.00000

0240 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

5,980.00000

0245 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

7,105.00000

0250 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

19,886.00000

0255 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

2.39000

0260 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

26.000

EACH

137.80000

0265 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

49.000

EACH

135.00000

0270 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

2.000

EACH

148.40000

0275 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

45.000

SF  

23.32000
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

151.000

SF  

27.56000

0285 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

24.000

SF  

36.04000

0290 *Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

55.000

LF  

19.08000

0295 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

318.00000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

530.00000

0305 *Barricade (Type 3 F-C) 0.000

0.000

614-80313  
 

0.000.000

0.00

1.000

EACH

2,120.00000

0310 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

21,200.00000

0315 *Mobilization 0.000

0.250

626-00000  
 

22,935.520.250

22,935.52

1.000

L S 

91,742.07000

0320 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

88.000

GAL 

153.70000

0325 Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II) 

0.000

0.000

627-30326  
 

0.000.000

0.00

361.000

SF  

19.03000

0330 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

0.000

0.000

627-30328  
 

0.000.000

0.00

196.000

SF  

19.61000
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 0.000

28.500

630-00000  
 

785.4628.500

785.46

1,000.000

HOUR

27.56000

0340 *Traffic Control Inspection 0.000

15.000

630-00007  
 

1,590.0015.000

1,590.00

60.000

DAY 

106.00000

0345 *Traffic Control Management 0.000

3.000

630-00012  
 

2,067.003.000

2,067.00

60.000

DAY 

689.00000

0350 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

53.001.000

53.00

3.000

EACH

53.00000

0355 *Construction Traffic Sign (Panel Size B) 0.000

14.000

630-80342  
 

742.0014.000

742.00

28.000

EACH

53.00000

0360 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,120.00000

0365 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

954.00000

0370 *Drum Channelizing Device 0.000

15.000

630-80360  
 

397.5015.000

397.50

65.000

EACH

26.50000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

11,000.000

F A 

1.00000

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

28,000.000

F A 

1.00000
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PCN: 23186-BID    ESTIMATE RUN 07/23/2021

PROJECT: C0853-120                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0400 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0405 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 139,064.17139,064.171,918,104.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 0.000

1.000

620-00002  
 

6,360.001.000

6,360.00

1.000

EACH

6,360.00000

0420 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

8,480.001.000

8,480.00

1.000

EACH

8,480.00000

0425 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

CAT 15,840.0015,840.0015,840.00CURRENT AMT0400 $ $ $

$ 154,904.17154,904.17$1,933,944.16$CURRENT AMTPROJECT TOTAL


